

Project Planning

Smart Lender | Team Lead: Thoka murali

Project Workflow

Task	Assigned To	Est. Time	Status
Entity Relationship Diagram	Thoka murali	1h	Done
Pre-Requisites	Thoka murali	1h	Done
Workflow	Thoka murali	2h	Done
Download the Dataset	Thoka murali	1h	Assigned
Defining the Application Architecture	Thoka murali	1h	Assigned
Import and Read Dataset	Thoka murali	1h	Assigned
Univariate Analysis	Thoka murali	1h	Assigned
Bivariate Analysis	Thoka murali	1h	Assigned
Multivariate Analysis	Thoka murali	1h	Pending
Checking and Handling Values	Thoka murali	45m	Pending
Balancing the Dataset	Thoka murali	45m	Pending
Scaling the Data	Thoka murali	45m	Pending
Splitting Data into Training and Test Sets	Thoka murali	45m	Pending
Decision Tree Model	Thoka murali	30m	Pending
Random Forest Model	Thoka murali	30m	Pending
KNN Model	Thoka murali	30m	Pending
XGBoost Model	Thoka murali	30m	Pending
Evaluating Performance & Saving Model	Thoka murali	1h	Pending
Building HTML Pages	Thoka murali	1h	Pending
Building the Python Script	Thoka murali	1h	Pending
Run the Application	Thoka murali	1h	Pending

Conclusion	Thoka murali	1h	Pending	Data
------------	--------------	----	---------	------

Collection --> EDA (Univariate/Bivariate/Multivariate) --> Data Pre-processing --> Model Building (DT, RF, KNN, XGBoost) --> Model Evaluation & Saving --> Application Building (HTML + Flask) --> Run the Application --> Testing --> Documentation --> Demonstration

Team & Task Allocation

Active contributors on this project: Thoka murali